
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Friday, January 13, 2012  

 

A special meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on January 13, 2012.  Present were Chairman Norm Guimond, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was 

Town Administrator Karl Kilduff.  Rusty Malik called into the meeting to participate via telephone 

 

Chairman Guimond called the meeting to order at 11:12 a.m. 

 

NEW BUSINESS 

a) Professional Service Agreements  

Mr. Malik advised the committee on the site survey contract and that the scope needed to 

include delineation of the wetlands.  The site survey for 35 Leroy was approved by Chairman 

Guimond.  The survey for the Town Hall Annex would be settled by the Town and executed. 

Site and civil engineering contracts were discussed.  The Committee had proposals from 

Tighe & Bond, Redniss & Mead, and TO Design.  The price proposals for the 3 firms were 

discussed. TO Design offered the lowest fee for a comparable scope of work.  Mr. Hertz 

moved, seconded by Ms. Woods, to award the contract to TO Design.  The motion passed 

unanimously. 

The parking/traffic study consultant was discussed and the specific items to be evaluated.  

Ms. Woods moved, seconded by Mr. Hertz, to award the parking/traffic study to Frederick 

Clark Associates.  The motion passed unanimously. 

b) Natural Gas Connection 

Chairman Guimond spoke with the Account Representative from Yankee Gas regarding a 

natural gas connection for 35 Leroy.  He noted that it did not appear as if Middlesex 

Commons was interested in connecting to the line.  Other possible users in the area are being 

spoken to in an effort to reduce the cost to connect. 

The cost of the line was quotes at $131,000.  Approximately $100,000 is available in the 

project budget as a premium charge to keep the building oil fueled which could cover some 

of this cost.  The remaining $31,000 would have to come from project contingency or new 

funding would have to be explored. 

The use of dual fueled boilers was discussed briefly.  Mr. Malik noted that the efficiency of 

the equipment would be less than a pure gas system.  He added that energy efficiency rebates 

might be available from Yankee Gas. 

c) Project Update 

It was decided that the Town would hold all of the professional service contracts rather than 

running them through the architects. 
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ADJOURNMENT 

The meeting was adjourned at 12:02 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Administrative Officer 


